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PLANNING & BACKGROUND DATA 
 
Project Justification Statement: The bridge on SR 38 (US 84) over Satilla River, Structure ID 299‐0013‐
0, was built in 1923 and widened in 1982. This bridge consists of twenty‐two (22) spans of Reinforced 
Concrete Deck Girders (RDCG’s) with three (3) intermediate spans of continuous concrete arched 
RCDG’s in the original section and PSC beams in the widened section. The substructure consists of 
concrete caps with concrete driven piles, concrete pier walls, and concrete columns. The bridge was 
designed using an H‐15 vehicle, which is below current design standards. This bridge is currently posted 
for weight restrictions. The overall condition of this bridge would be classified as fair. The deck is in 
satisfactory condition with minor concrete cracking and spalls with exposed rebar.  The superstructure is 
in fair condition with flexure cracking in the RCDG’s and spalls with exposed rebar. The substructure is in 
fair condition with moderate cracking in the concrete caps and spalls with exposed rebar in the caps, 
columns, and pier walls. This bridge is classified as having an unknown foundation and therefore could be 
at risk for scour. Due to the structural integrity of the bridge, the weight restrictions of the bridge structure, 
and the unknown foundation of the substructure, replacement of this 93‐year‐old bridge is recommended.   
(Project Justification Statement provided by the Bridge Office) 
 
Existing conditions: The existing typical section of SR 38 consists of two 12-foot travel lanes in each 
direction with a 14-foot center turn lane.  The existing roadway outside shoulders are 10 feet wide, 4 feet 
being paved. Additionally, SR 38 consists of Structure ID 299-0013-0 which is a bridge that consists of 
twenty‐two (22) spans of Reinforced Concrete Deck Girders (RDCG’s) with three (3) intermediate spans 
of continuous concrete arched RCDG’s in the original section and PSC beams in the widened section.  
The bridge deck width is 79.60 feet.  The total length of the bridge is 741 feet. 
 
Other projects in the area: None 
 
MPO: N/A - not in an MPO   TIP #:N/A 
 
Congressional District(s):  1 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  21% 
Current Year (2017):   22,500 Two-way  Open Year (2023):   23,200 Two-way
 Design Year (2043):  25,600 Two-way 
Traffic Projections Performed by:Arcadis   
Date approved by the GDOT Office of Planning: March 2, 2018 
   
Functional Classification (Mainline):  Urban Principal Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian          ☐Transit  
According to section 9.4.2 (Bicycle Warrants) of the Design Policy Manual, bicycle accommodations shall 
be included on all new and widened bridges. Although this portion of the route is not currently designated 
as local, state, or national bike path, the shoulders on the bridge and roadway approaches will be wide 
enough to accommodate bicycle lanes. 
 
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  ☐Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 
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DESIGN AND STRUCTURAL 
 
Description of Proposed Project: This project will replace the existing bridge that was built in 1923 
and widened in 1982 over the Satilla River in Sunnyside.  The proposed bridge will consist of two 12-
foot lanes in each direction and one 14-foot center turn lane.  An 8-foot rural shoulder will be utilized 
on both sides on the new bridge.  The roadway approaches will consist of a five-lane section with 10-
foot rural shoulders, 6.5 feet being paved.  The proposed bridge will be stage constructed on the 
existing alignment in two stages.  One lane in each direction will be maintained for stage 1.  In stage 2, 
two northbound lanes and one southbound lane will be maintained.  The proposed project is 0.60 miles. 
 
  
Major Structures: 

Structure ID  Existing Proposed 
299-0013-0 The existing five-lane bridge is 741 

feet long with a total bridge deck 
width of 79.6 feet.  The sufficiency 
rating for this bridge is 50.5. 

The proposed bridge will be 770 
feet long, consisting of four 12-
foot lanes and one 14-foot two 
way left turn lane with 2-8 foot 
rural shoulders.  The total deck 
width will be 81.25 feet. 

 
Mainline Design Features: SR 38/US 84 
 

Feature 
 

Existing Policy Proposed 

Typical Section    
‐ Number of Lanes  5  4 

‐ Lane Width(s) 12 ft 11-12 ft 12 ft 

‐ Median Width & Type 14 ft flush 24 ft raised 14 ft flush 

‐ Outside Shoulder Width  4 ft 10 ft,6.5’ paved 10 ft,6.5’paved 

‐ Outside Shoulder Slope 6% 6% 6% 

‐ Inside Shoulder Width N/A N/A N/A 

‐ Sidewalks  N/A N/A N/A 

‐ Auxiliary Lanes N/A  N/A 

‐ Bike Accommodations  N/A 4 ft 4 ft 
Posted Speed 55 mph  55 mph 
Design Speed 55 mph 55 mph 55 mph 
Minimum Horizontal Curve Radius N/A 1060 ft 25,200 ft 
Maximum Superelevation Rate N/A 6% NC 
Maximum Grade N/A 5% 1.2% 
Access Control By Permit By Permit By Permit 
Design Vehicle H-15  WB-67 
Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 
Is the project located on a NHS roadway?    ☐ No  ☒ Yes 
 
Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated:N/A 
 
 
Design Variances to GDOT Standard Criteria anticipated: D.V. for 14-foot flush median 
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Design Criteria for Arterial Roadways in Table 6.6 of the Design Policy Manual states that an 
arterial with 4-lanes in a rural section (open ditch section) at 55 mph requires a 24-foot raised 
median; therefore a Design Variance is required for the proposed 14-foot flush median. 
 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☒ No  ☐ Undetermined   ☐ Yes 
  
Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:    ☒ Non-Significant  
TMP Components Anticipated:   ☒ TTC  

 

INTERCHANGES AND INTERSECTIONS 
 
Major Interchanges/Intersections: N/A 
 
Intersection Control Evaluation (ICE) Required:    No   Yes  
 

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 
 

UTILITY AND PROPERTY 
  
Railroad Involvement: CSX Railroad runs parallel to SR 38/US 84 along the south side of the 
road with an old railroad truss bridge crossing the river.  Coordination will be required with 
CSX Railroad. 
  
Utility Involvements: Atlanta Gas Light, Alma Telephone Company, AT&T, City of Waycross (Sewer), 
Ga Power Distribution, Unity Fiber 

 
 
SUE Required:   ☐ No  ☒Yes 
Quality Level D is currently underway during the Concept Phase.  District Utilities stated that SUE survey 
will not be needed during the remaining plan development process. 
 
Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 
 
Right-of-Way:  Existing width:  144 ft.  Proposed width:  144 ft. 
Required Right-of-Way anticipated: ☒ None  ☐ Yes  ☐ Undetermined 
Easements anticipated:  ☐ None  ☐ Temporary   ☒ Permanent   ☐ Utility ☐ Other 
Note: The permanent easement shall be acquired with the right to place utilities. 

Anticipated total number of impacted parcels:  9 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 

 
Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

 
CONTEXT SENSITIVE SOLUTIONS 
 
Issues of Concern: N/A  
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Context Sensitive Solutions Proposed: N/A 

 
 
 
ENVIRONMENTAL AND PERMITS 
 
Anticipated Environmental Document:  
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA:   ☐ Type A ☐ Type B ☒ None 
 
 
Level of Environmental Analysis: 

☒  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

 
Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No  ☐ Yes 
 
 
Is Non-MS4 water quality mitigation anticipated?        ☐ No            ☒ Yes  
 
Environmental Permits, Variances, Commitments, and Coordination anticipated: CWA Section 404 
Permit, NPDES 
As a bridge replacement project, any impacts to adjacent jurisdictional waters (wetland/streams) would 
require a Section 404 Permit and possible compensatory mitigation for impacts. A Buffer Variance would 
be required for any non-exempt impacts within state mandated buffers. Early coordination efforts for 
candidate, threatened, and endangered species, and Section 106 have been initiated. This project is 
located within Critical Habitat for the Atlantic Sturgeon. Coordination with the National Marine Fisheries 
Service (NMFS) is expected for this project. 
 
 
Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Carbon Monoxide hotspot analysis required? ☒ No  ☐ Yes   
 
NEPA/GEPA Comments & Information: Categorical Exclusion 
Research is ongoing into the ownership and operation of the Satilla River access point located on the 
southwest corner of the existing bridge. This access may or may not be protected by Section 4(f). If it is 
determined that Section 4(f) applies, a de minimis impact determination would likely be applicable for this 
resource. 

Ecology – Regulatory responses to requests for listed candidate, threatened, and endangered species in 
the project area have been received. All listed species will be surveyed for during field work, including 
aquatic species of concern in the Satilla River watershed. This project is located within Critical Habitat for 
the Atlantic Sturgeon. Coordination with the NMFS is expected for this project. Field surveys will also 
identify and delineate any jurisdictional Waters of the US, or state protected waters. The delineation data 
for any protected waters identified during survey work would be provided to the design team to aid in 
project design. Impacts to protected waters could result in additional permitting and mitigation. 
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Archaeology – Archaeological site 9PR1 is situated approximately 100 meters east of the bridge and is 
identified as a twentieth century artifact scatter.  Depending on the size of the survey area, this site may 
need to be revisited for this project.  An archaeological assessment was conducted by GDOT in advance 
of a repaving project along SR 38/US 84 which aligns with the bridge location. This investigation recorded 
negative findings; however, no shovel tests were excavated.  A Phase I archaeological survey would be 
required for this location because the project footprint would exceed the area that has already been 
evaluated. Satellite imagery shows the surrounding area as the wooded outskirts of Sunnyside.  The 
likelihood of encountering previously unrecorded Precontact and Historic period archaeological sites is 
moderate given the results of previous investigations.  

History – The bridge to be replaced is included in the updated Georgia Historic Bridge Survey and was 
determined not eligible for inclusion in the NRHP.  The World War I Centennial Commission’s information 
is that the bridge was originally known as the War Memorial Bridge and that when the bridge was 
reconstructed/widened two plaques from the original bridge were saved and reinstalled on the widened 
bridge about mid-way on both side in the bridge side barrier.  It might be more appropriate to relocate the 
plaques near the boat ramp as the current location is inaccessible to pedestrians. 

  One additional resource is located within the APE of the proposed project.  This resource is the railroad 
located on the east side of, adjacent and parallel to, the highway corridor.  The railroad is recommended 
eligible for inclusion in the NRHP. 

Public Involvement – A Public Information Open House (PIOH) is scheduled for October 5, 2018. 

 
 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes 
 
Project Meetings: Concept Team Meeting held on 2/1/2018 
 
Other coordination to date: N/A 
 

Project Activity Party Responsible for Performing Task(s) 
Concept Development Holt Consulting Company, LLC, Heath & Lineback 
Design Holt Consulting Company, LLC, Heath & 

Lineback 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Kennedy Engineering & Associates Group, LLC, 

Edwards-Pitman Environmental, Inc 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 
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Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

ROW** 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $500,000 $50,000 TBD $168,400 $18,903,742.16 
 

TBD 

Date of 
Estimate 

3/7/16 3/14/2018 
Requested 
1/23/2018 

1/16/2018 3/13/2018 
 

*CST Cost includes: Construction, Engineering and Inspection, Cont ingencies and Liquid AC Cost 
Adjustment.  

**ROW Cost have been requested from GDOT 1/23/2018 

 
 
 
 
ALTERNATIVES DISCUSSION 
 
Preferred Alternative: Replace the existing bridge at the existing location utilizing stage 
construction of the proposed bridge maintaining one northbound lane and one southbound lane 
in stage 1 and two northbound lanes and one southbound lane in stage 2. 
Estimated Property Impacts: 9 parcels  Estimated Total Cost: $19,622,142.16 

Estimated ROW Cost: TBD** Estimated CST Time: 24 Months 
Rationale: This alternate maintains one lane in each direction for stage 1.  In stage 2, two 
northbound lanes and one southbound lane would be maintained.  Two stages would be 
required with this option.  Traffic will be shifted to one-lane in each direction on the south side of 
the existing bridge while the northern portion of the bridge is removed allowing room to 
construct a portion of the new bridge.  In the second stage, two northbound lanes and one 
southbound lane would be shifted to the north side of the proposed bridge while the southern 
portion of the bridge is demolished and reconstructed.  This alternative was chosen because it 
only requires two stages for the bridge construction reducing the time of impact to the public.  
Also, it maintains three lanes of traffic for half of the construction time which will help alleviate 
traffic congestion leaving Waycross. 

**ROW Cost have been requested from GDOT 1/23/2018 

No-Build Alternative: Retain the existing bridge 
Estimated Property Impacts: N/A  Estimated Total Cost: N/A 

Estimated ROW Cost: N/A Estimated CST Time: N/A 
Rationale: This alternative would not meet the project justification as the structural integrity of the 
bridge is insufficient. 
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Alternative 1: Replace the existing bridge at the existing location utilizing stage construction of 
the proposed bridge maintaining two northbound lanes and one southbound lane. 
Estimated Property Impacts: 9 parcels  Estimated Total Cost: $20,229,454.29 

Estimated ROW Cost: TBD** Estimated CST Time: 30 Months 
Rationale: This alternate maintains two northbound lanes and one southbound lane for the entire 
duration of construction.  Three stages would be required with this alternative.  Traffic would be 
shifted to two-lanes in the northbound direction and one-lane in the southbound direction on the 
south side of the existing bridge while the northern portion of the bridge is removed allowing 
room to construct a portion of the new bridge.  In the second stage, the two northbound lanes 
would be shifted to the south side of the existing bridge and one southbound lane would be 
maintained on the newly constructed portion on the north side while the middle portion of the 
bridge is demolished and reconstructed.  Stage three would maintain two northbound lanes and 
one southbound lane on the north side of the newly constructed portion of the bridge while the 
south side of the existing bridge is demolished and reconstructed.  This alternative was not 
chosen because of the construction cost and the time to construct three stages of the proposed 
bridge. 

**ROW Cost have been requested from GDOT 1/23/2018 

 
 
 
 
Alternative 2: Replace the existing bridge at the existing location utilizing stage construction of 
the proposed bridge maintaining one-lane of traffic in each direction. 

Estimated Property 
Impacts: 

9 parcels  Estimated Total Cost: $19,622,142.16 

Estimated ROW Cost: TBD** Estimated CST Time: 24 Months 
Rationale: This alternate maintains one lane of traffic in each direction for the entire duration of 
construction.  Two stages would be required with this alternative.  Traffic would be shifted to 
one-lane in each direction on the south side of the existing bridge while the northern portion of 
the bridge is removed allowing room to construct a portion of the new bridge.  In the second 
stage, traffic will be shifted to the newly constructed bridge section while the southern portion 
of the existing bridge is removed and then reconstructed.  This alternative was not chosen 
because it could experience traffic congestion for the entire duration of the project with only 
one lane in each direction being maintained. 

**ROW Cost have been requested from GDOT 1/23/2018 
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Alternative 3: Replace the existing bridge at the existing location utilizing stage construction of 
the proposed bridge maintaining two 10-foot northbound lanes and two 10-foot southbound 
lanes. 
Estimated Property Impacts: 9 parcels  Estimated Total Cost: $20,289,829.29 

Estimated ROW Cost: TBD** Estimated CST Time: 30 Months 
Rationale: This alternate maintains two 10-foot northbound lanes and two 10-foot southbound 
lanes separated by a temporary concrete barrier with no shy-line provided for the first stage.  
Three stages would be required with this alternative.  The first stage would shift traffic to the 
south side of the existing bridge while the northern portion of the existing bridge is removed.  
Once a portion of the proposed bridge is constructed, two lanes would be shifted onto it while 
two lanes would remain on the existing southern portion.  Stage two would remove a portion of 
the center of the existing bridge and then reconstruct it from the top down.  Stage three would 
accommodate four lanes on the northern portion of the new bridge with no shy-line while the 
rest of the southern portion is removed and reconstructed.   This alternative was not chosen 
because of the narrow lanes during construction, the construction time, and the construction 
costs. 

**ROW Cost have been requested from GDOT 1/23/2018 

Additional Comments/ Information: N/A 

LIST OF ATTACHMENTS/SUPPORTING DATA  
1. Concept Layout
2. Typical sections
3. Cost Estimates

a. Contigency Summary
b. CES Cost Estimate
c. Completed Fuel and Asphalt Price Adjustment Forms
d. Preliminary Utility Estimate
e. Preliminary Right of Way Cost Estimate (pending)
f. Mitigation Cost

4. Traffic assignment
5. Concept Team Meeting Minutes
6. Bridge Inventory Sheets
7. MS4 
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE March 13, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 3/15/2021

PROJECT MANAGER
MGMT ROW DATE 11/15/2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 8,400,000.00 DATE 5/8/2017

RIGHT OF WAY $ 250,000.00 DATE 5/8/2017

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 18,903,742.16 

RIGHT OF WAY $ TBD**

UTILITIES $ 168,400.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

Project is in early concept phase.  Cost increase is due to stage construction of the bridge which increased square 
foot cost of the bridge.  A more refined cost estimate will be developed once plans are in preliminary phase.

0013605

Aghdas Ghazi

Kimberly Nesbitt, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

Replacement of SR 38/US 84 bridge at the Satilla River in Sunnyside



A. CONSTRUCTION           
COST ESTIMATE: $ Base Estimate From CES

B. ENGINEERING AND 
INSPECTION (E & I): $ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 
Estimation" Memo

D. TOTAL LIQUID AC 
ADJUSTMENT: $  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 
Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

          18,903,742.16 

53,246.15

            2,458,760.35 

TOTAL  $                                                                           168,400.00 

CONTINGENCY SUMMARY

 $                                                                             48,400.00 

 $                                                                           120,000.00 

REIMBURSABLE COST

CSX Railroad

Georgia Power Distribution

15,611,176.82 

                780,558.84 

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:
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3/13/2018

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Holt Consulting Company, LLC

VALIDATION OF FINAL QC/QA

 Brad Gowen 

PM



                                                        STATE HIGHWAY AGENCY
DATE  : 03/13/2018
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                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : 0013605                 SPEC YEAR: 13
  DESCRIPTION: SR 38 (US 84) AT SATILLA RIVER BRIDGE REPLACEMENT

                                                       ITEMS FOR JOB 0013605

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - 0013605                                  1.000      100000.00       100000.00
  0014  150-5010             EA      TRAF CTRL,PORTABLE IMPACT ATTN                             4.000        8423.19        33692.78
  0015  153-1300             EA      FIELD ENGINEERS OFFICE TP 3                                1.000       96174.24        96174.25
  0020  163-0232             AC      TEMPORARY GRASSING                                         3.000          71.22          213.69
  0025  163-0240             TN      MULCH                                                     74.000         259.89        19231.87
  0030  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1739.46         3478.93
  0040  163-0520             LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN                  700.000          19.18        13430.47

  0045  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     10.000         417.54         4175.40
                                     BG
  0050  163-0541             EA      CONSTR & REM ROCK FILTER DAMS                              4.000         789.70         3158.83
  0055  163-0550             EA      CONS & REM INLET SEDIMENT TRAP                             6.000         246.87         1481.22
  0065  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          2200.000           0.94         2080.32
  0070  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          100.000           3.73          373.17
  0074  165-0050             LF      MAINT OF SILT RETENTION BARRIER                          250.000           0.96          240.08
  0080  165-0101             EA      MAINT OF CONST EXIT                                        2.000         634.56         1269.14
  0085  165-0105             EA      MAINT OF INLET SEDIMENT TRAP                               6.000          70.75          424.53
  0090  165-0110             EA      MAINT OF ROCK FILTER DAM                                   4.000         310.82         1243.29
  0095  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         433.32         1733.31

  0100  167-1500             MO      WATER QUALITY INSPECTIONS                                 24.000         795.11        19082.64
  0105  170-1000             LF      FLOAT SILT RETENTION BARRIER                             500.000          19.87         9939.14
  0115  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            4400.000           4.43        19513.03
  0120  210-0100             LS      GRADING COMPLETE - 0013605                                 1.000      500000.00       500000.00
  0130  318-3000             TN      AGGR SURF CRS                                            200.000          35.44         7089.50
  0135  402-4510             TN      RECYL AC 12.5 MM SP,GP2ONLY,INC                         1550.000          87.83       136137.60
                                     P-MBM&HL
  0140  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  930.000          92.00        85562.38

  0145  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                            1680.000          87.20       146497.48
  0150  413-0750             GL      TACK COAT                                               1240.000           3.44         4272.82
  0155  432-0206             SY      MILL ASPH CONC PVMT/ 1.50 DEP                          10440.000           3.76        39307.02
  0160  433-1000             SY      REINF CONC APPROACH SLAB                                 530.000         184.50        97786.98
  0170  441-0301             EA      CONC SPILLWAY, TP 1                                        4.000        2201.20         8804.80
  0180  456-2015             GLM     INDENT. RUMB. STRIPS - GRND-IN-PL                          1.000        4760.37         4760.37
                                     (SKIP)
  0185  540-1101             LS      REM OF EX BR, STA NO - 117+00                              1.000     3833934.00      3833934.00
  0190  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 1                              1.000    10010000.00     10010000.00
  0200  550-2180             LF      SIDE DR PIPE 18,H 1-10                                   100.000          33.01         3301.55
  0205  550-3518             EA      SAFETY END SECTION 18,STD,6:1                              2.000         670.54         1341.09
  0220  603-2181             SY      STN DUMPED RIP RAP, TP 3, 18                              36.000          80.43         2895.56
  0225  603-7000             SY      PLASTIC FILTER FABRIC                                     36.000           5.04          181.73
  0230  620-0100             LF      TEMP BARRIER, METHOD NO. 1                               740.000          34.82        25769.24
  0235  620-0200             LF      TEMP BARRIER, METHOD NO. 2                              1540.000          23.40        36042.10
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                                                        JOB ESTIMATE REPORT
====================================================================================================================================
  0245  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            10.000          20.32          203.23
  0250  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              40.000          21.25          850.14
  0265  636-2070             LF      GALV STEEL POSTS, TP 7                                   100.000           8.51          851.85
  0270  641-1100             LF      GUARDRAIL, TP T                                          124.000          66.76         8278.25
  0275  641-1200             LF      GUARDRAIL, TP W                                         1335.000          19.63        26212.43
  0280  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  2.000        1054.83         2109.67
  0290  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,                       2.000        2320.82         4641.66
                                     E/A
  0294  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                            1000.000           2.03         2035.76
  0295  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          5084.000           0.64         3265.10
  0300  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          3844.000           0.64         2487.88
  0304  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                               3.000          95.70          287.12
  0305  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                             34.000           8.74          297.42
  0310  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                          3924.000           0.38         1523.02
  0315  653-3502             GLF     THERMO SKIP TRAF ST, 5 IN, YEL                          3744.000           0.32         1216.43
  0319  653-6004             SY      THERM TRAF STRIPING, WHITE                                42.000           5.27          221.50
  0320  654-1001             EA      RAISED PVMT MARKERS TP 1                                 423.000           3.69         1563.50
  0325  654-1003             EA      RAISED PVMT MARKERS TP 3                                 433.000           3.76         1628.98
  0330  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                           1600.000           6.96        11145.87
  0335  657-3085             GLF     PRF PL SK PVMT MKG,8,B/W,TPPB                           1600.000           4.88         7813.65
  0340  657-3086             GLF     FPR PL SK PVMT MKG,8,B/Y,TPPB                           1600.000           5.47         8756.91
  0345  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                           1600.000           6.98        11171.39
  0350  668-2100             EA      DROP INLET, GP 1                                           2.000        2695.06         5390.14
  0355  700-6910             AC      PERMANENT GRASSING                                         5.000         483.47         2417.37
  0360  700-7000             TN      AGRICULTURAL LIME                                         15.000          11.46          171.99
  0365  700-8000             TN      FERTILIZER MIXED GRADE                                     4.000         713.34         2853.37
  0370  700-8100             LB      FERTILIZER NITROGEN CONTENT                              250.000           4.11         1029.11
  0375  716-2000             SY      EROSION CONTROL MATS, SLOPES                            1000.000           2.51         2513.33
  0380  711-0100             SY      TURF REINFORCING MATTING, TP 1                           460.000           4.30         1979.19
  0385  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        9656.36        19312.73
  0390  310-5060             SY      GR AGGR BS CRS 6IN INCL MATL                            2295.000          20.86        47885.63
  0395  310-5120             SY      GR AGGR BS CRS 12IN INCL MATL                           6095.000          25.66       156441.89

  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                             15611176.81
  INFLATED ITEM TOTAL                                                                                                    15611176.82

  TOTALS FOR JOB 0013605
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                        15611176.82
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                       15611176.82
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO. CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Mar-18 2.431$        
DIESEL 2.910$        
LIQUID AC 416.00$      

LIQUID AC  ADJUSTMENTS
PA=[((APM-APL)/APL)]xTMTxAPL
Asphalt
Price Adjustment (PA) 51916.8 51,916.80$                    
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              
Monthly Asphalt Cement Price month project let (APL) 416.00$              
Total Monthly Tonnage of asphalt cement (TMT) 208

ASPHALT Tons %AC  AC ton
Leveling 5.0% 0
12.5 OGFC 5.0% 0
12.5 mm 1550 5.0% 77.5
9.5 mm SP 5.0% 0
25 mm SP 1680 5.0% 84
19 mm SP 930 5.0% 46.5

4160 208

BITUMINOUS TACK COAT
Price Adjustment (PA) 1,329.35$          1,329.35$                      
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              
Monthly Asphalt Cement Price month project let (APL) 416.00$              
Total Monthly Tonnage of asphalt cement (TMT) 5.325925143

Bitum Tack
Gals gals/ton tons
1240 232.8234 5.32592514

0013605
3/13/2018

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx
http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx


PROJ. NO. CALL NO.
P.I. NO. 
DATE

0013605
3/13/2018

BITUMINOUS TACK COAT (surface treatment)
Price Adjustment (PA) 0 -$                                
Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 665.60$              
Monthly Asphalt Cement Price month project let (APL) 416.00$              
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 53,246.15$                    



 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
__________ 

INTERDEPARTMENT CORRESPONDENCE 
 

 

FROM:        Dallory Rozier, District Utilities Manager   
 
TO:         Aghdas Ghazi, Project Manager 
 
 
SUBJECT:  PRELIMINARY UTILITY COST ESTIMATE                                                                             

 
A review of utilities located on the above referenced project has been conducted without a design 
concept. Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost. 

 

Utility Owner Reimbursable 
Non- 

Reimbursable 
Estimate Based on 

Atlanta Gas Light         $60,000.00     
Alma Telephone Co.  $15,000.00    
ATT       $15,000.00    
City of Waycross Water $0.00 $0.00    
City of Waycross Sewer $0.00 $0.00  
GA Power Company-Distribution   $120,000.00     
Unity Fiber (formally Tower Cloud)  $15,000.00    
      
              
                                       Total  0.00% $120,000.00   $105,000.00  
Department Responsibility   100.00% $120,000.00 $   0.00  
Local Sponsor Responsibility   0.00% $0.00 $   0.00 PFA Dated N/A with N/A 

    
    
    

         
** Indicates Potential Utility Aid Request from Local Gov’t                  
 

Estimate is based on the best available information at the current stage, unforeseen prior rights 
information may be provided by the Utility Company at a later date that could cause some non-
reimbursable costs to shift to the reimbursable cost column. 

 
If additional information is needed, please contact Leslie Dubberly at 912-530-4404. 

                                                                                                                                                                                                    
cc:  Patrick Allen, P.E., State Utilities Manager 

        Kerry Gore, Assistant State Utilities Administrator 
      Yulonda Pride-Foster, Utilities Preconstruction Manager 
      Stevonn Dilligard, Utilities Preconstruction Specialist 
      Tonia Hinton, Utilities Preconstruction Specialist 
      Vahid Munshi, Management Specialist        

FILE: PI No. 0013605, Ware County 
SR 38/US 84 @ Satilla River in 
Sunnyside 

                                                   OFFICE:  District 5, Utilities 
 

                                              DATE:  January 16, 2018 

drozier
Stamp



Original Version:  May 24, 2013 
 

The following utilities have facilities within the project limits.  Utilities have been located using Georgia811 and/or field visits. 

 Existing 
Facilties/Appurtenances 

Approximate 
Limits 

(Station/Offset)

Reimbursable 
cost (est.)

Non-
reimbursable 

cost (est.)

Facilities to Avoid 
(Station/Offset)

Facility 
Retention 

Recommended
Comments

Atlanta Gas Light
Total project 
limits $60,000.00 attached to bridge

Alma Telephone Co.
Total project 
limits $15,000.00

ATT
Total project 
limits $15,000.00

City of Waycross sewer
Total project 
limits $35,000.00

GA Power Co-Distribution
Total project 
limits $120,000.00

Unity Fiber
Total project 
limits $15,000.00



Original Version:  May 24, 2013 
 

Concept Utility Report 

Project Number:  0013605   

County:  Ware 

P.I. #  0013605  

District:  5 

Prepared by:  Leslie Dubberly 

Date:  2-5-18 

Project Description:  SR 38/US 84 @ Satilla River in Sunnyside

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  
Nothing contained in this report is to be used as a substitute for 1st Submission or SUE. 

 

Are SUE services recommended?  No Level:  A B C D 

Public Interest Determination (PID):  Automatic    Mandatory    Consideration 

 No Use    Exempt 

Is a separate utility funding phase recommended?  N/A 

Existing Facilities:  Atlanta Gas Light, Alma Telephone Co., AT&T, City of Waycross Sewer, GA Power 
Company-Distribution, Unity Fiber 

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  N/A 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination Concerns:  N/A 

Environmental Coordination:  N/A 

Additional Remarks:  N/A 

  



DEPARTMENT  OF  TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT  CORRESPONDENCE

FILE: PI #0013605, Ware County OFFICE: State Utilities Office

FROM: DATE: February 28, 2018

TO: Kimberly Nesbitt, State Program Delivery Administrator
Attn: Aghdas Ghazi, Project Manager

SUBJECT: PRELIMINARY RAILROAD COST FOR SURFACE WORK (CONCEPT ESTIMATE)

A review of railroads located within the project limits on the above referenced project has 
been conducted based on the proposed concept report.  Listed below is a breakdown of the 
estimated railroad costs:

FACILITY OWNER                      NON-REIMBURSABLE    REIMBURSABLE

CSX Transportation, Inc.
– P.E.  review cost for Parallel project $0.00      $     25,000.00-GDOT                      
– Const. inspection cost for Parallel project $0.00      $     23,400.00-GDOT

Total Reimbursement Cost: $0.00      $     48,400.00

Total railroad surface work reimbursable cost for the above project is estimated to be:
$48,400.00

Please note that this amount does not include other reimbursable utility costs that may be 
associated with this project.  This project is GDOT funded.
          
If you have any questions, please contact Jill Franks, (404) 631-1370, jfranks@dot.ga.gov or 
Marcela Coll, (404)631-1372 mcoll@dot.ga.gov.

PA:jlf

cc:   Yulonda Pride-Foster, Utilities Preconstruction Manager
Angela Robinson, State Financial Management Administrator
Dallory Rozier, District 5 Utilities Manager 
Kevin Cowan, Utilities Railroad Crossing Manager

mailto:jfranks@dot.ga.gov
mailto:mcoll@dot.ga.gov
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Brad Gowen

From: Westberry, Lisa <lwestberry@dot.ga.gov>
Sent: Wednesday, March 14, 2018 5:01 PM
To: Ghazi, Aghdas; Brad Gowen
Cc: Priger, Kaelin M
Subject: P.I. 0013605, Ware/Pierce Counties - Estimated Mitigation Cost for Concept Report

Aghdas/Brad, 
  
As requested, the estimated mitigation costs for the subject project is $50,000.  This was based on a review of aerial 
photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost of mitigation credits 
could remain the same or be higher once the ecology field survey is complete.   
  
If you should have any questions or need any additional information, please do not hesitate to contact me. 
  
  
Thank you,      

  
Lisa Westberry l Special Projects Coordinator l Office of Environmental Services l 600 West Peachtree Street, NW l Atlanta, GA 
30308 l 404‐631‐1772 

  
  
  
  
 

  ________________________________   
 
Roadway fatalities in Georgia are up 33% in two years. That’s an average of four deaths every single day! Many of 
these deaths are preventable and related to driver behavior: distracted or impaired driving, driving too fast for conditions, 
and/or failure to wear a seatbelt. Pledge to DRIVE ALERT ARRIVE ALIVE. Buckle up – Stay off the phone and mobile 
devices – Drive alert. Visit www.dot.ga.gov/DAAA. #ArriveAliveGA 
 
 
 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

 
INTERDEPARTMENT CORRESPONDENCE 

FILE              Ware County                  OFFICE Planning 
                  P.I. # 0013605 
                                                                                                                DATE    March 2, 2018 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Kimberly Nesbitt, State Program Delivery Administrator   
                   Attention: Aghdas Ghazi 
 
SUBJECT  Design Traffic Forecasts for SR 38/US 84 @ SATILLA RIVER IN 

SUNNYSIDE 

Per request, we have reviewed the consultant’s design traffic forecasts for the above project. 
Based on the information furnished, we find the design traffic forecasts to be satisfactory, and 
the design traffic forecasting task to be complete for the above project. The reviewed and 
approved design traffic diagrams for the above project is within the approved attached traffic 
forecasting methodology document. Also, the reviewed and approved design traffic forecast for 
the above project is as follows: 

BRIDGE ID # 299-0013-0 

Build = No Build 
2017 (Existing 

Year) 2023 (Base Year) 
2025 (Base Year 

+2) 2043 (Design Year) 
2045 (Design Year 

+ 2) 

AADT 22500 23200 23400 25600 25850 

DHV (AM/PM) 1800/ 2025 1855/ 2085 1875/ 2110 2050/ 2305 2070/ 2325 

K% (AM/PM) 8.0%/ 9.0% 

Same as Existing Year 

D% (AM/PM) 68.5%/ 60.0% 

24 HR. T% - S.U. 16.0% 

24 HR. T% - COMB. 5.0% 

24 HR. T% - TOTAL 21.0% 

T% - S.U. (AM/PM) 16.0%/ 15.5% 

T% - COMB. (AM/PM) 4.0%/ 4.0% 

T% - TOTAL (AM/PM) 20.0%/ 19.5% 

 
If you have any questions concerning this information, please contact Andre Washington at 404-
631-1925. 

Andre Washington 
Office Of Planning 
5th Floor, One Georgia Center 
404-631-1925 

CLV/AMW 



 
 
 
 

February 1, 2018 Concept Team Meeting Minutes  
PI No. 0013605 

TO: All attendees 
FROM: Brad Gowen 
Meeting Date: February 1, 2018 
RE: PI 0013605 SR 38/US 84 at Satilla River Bridge Replacement in Sunnyside 
Location: Waycross Area Office – 104 N. Nichols Street, Waycross, GA 
Purpose: Concept Team Meeting 

I. WELCOME 
II. INTRODUCTIONS – ATTENDEES INCLUDE: 

Aghdas Ghazi, GDOT OPD 
Brad Gowen, Holt Consulting 
Troy Pittman, GDOT Preconstruction 
Brandan McDaniel, GDOT Construction 
Jerome Sheffield, GDOT Construction 
Mark Shuman, GDOT Construction 
Dusty Mercer, GDOT Construction 
Michael Brooks, Ware County 
Becky Simmons, GDOT Utilities 
Joey White, Atlanta Gas Light 
Brian Adams, Heath and Lineback Engineers 
Rex Walker, ATC Broadband 
Buddy Covington, KEA Group 
Doug Hart, KEA Group 
Ron Smith, KEA Group 
William Eastin, GDOT Planning 
Valencia Carter, GDOT ROW 
Adrienne Conley, GDOT Ecology 
Ryan Perry, GDOT NEPA 
Kaelin Priger, GDOT NEPA 



• Aghdas Ghazi gave a brief project description and then turned the meeting over to Brad Gowen to 
go through the Concept Report. 

• Brad Gowen described the need and purpose of the project as being a bridge replacement project 
due to the weight restrictions and the structural integrity of the existing bridge.  He proceeded to go 
through the different aspects of the Concept Report. 

• Level D SUE is underway in the first Task Order. 
• Becky Simmons stated that the District Utilities does not want SUE for the remaining Task Orders. 
• Troy Pittman recommended to add the 4-lane staging alternate that was presented at the meeting 

to the Concept Report. 
• Troy Pittman mentioned the weight restrictions on the northside where the original bridge was 

constructed. 
• Brian Adams stated that the four-lane option would shift traffic to the southern side so the northern 

side where the older portion of the bridge could be removed in the 1st stage. 
• Brian Adams stated the ideal place to cut the bridge longitudinally is where the bridge was widened 

in 1980. 
• Troy Pittman stated that the four-lane option with 10-foot lanes with no shy-line would need to be 

debated versus the alternate where traffic would be reduced to one lane in each direction. 
• Troy Pittman stated that GDOT may prefer additional bridge width to provide some additional width 

for staging the four-lane option.  The Bridge Office would have to provide some feedback. 
• Jerome Sheffield asked where the cut line that is shown up top correlates to the substructure?  

Brian Adams stated the traffic would be pushed over to the widened bridge which is the three 
column concrete bents and the older portion of the bridge that has the wall bents would be 
removed in stage 1. 

• Jerome Sheffield stated that the footings adjacent to the wall bents (the four bents that are in the 
river have seal concrete).  They are on pile footings. 

• Brian Adams stated that with the four-lane option that the construction would likely be top down 
construction for stage 2 and 3 unless cranes have access to the railroad side of the bridge for 
stage 3. 

• Brian Adams stated in would probably be 6-9 months for the first stage for the four-lane option (10- 
foot wide lanes with no shy-line.) 

• Jerome Sheffield recommended that the DNR boat ramp would need to be closed during 
construction. 

• Brad Gowen is to check whether a variance is required for the 14’ flush median based on the 
functional classification and amount of traffic. 

• Brad Gowen stated the railroad is considered historic.  Currently the preferred alternate shows 
easement within the railroad r/w but this would not be considered an adverse affect. 

• Brian Adams stated that the contractor would probably prefer to use the boat ramp for access to 
the river. 

• Jerome Sheffield stated that the contractor’s laydown area will be limited during construction. 
• Joey White stated he had some concerns with the bridge construction and how it may affect the 

gas line. 
• Brad Gowen stated the proposed centerline would need to go back where the existing center line 

current is due to the proximity of the overflow bridge to the south.  A shifted alignment is not 
feasible. 

• Brad Gowen stated that the paving quantities are based on milling and inlaying the existing at the 
tie-ins to account for the temporary striping (traffic shifts) that would be needed during the traffic 
control of the project. 



• Jerome Sheffield asked about the proposed bents and how they would line up with the existing? 
• Brian Adams stated that the approach would be possibly 50-foot spans to straddle the existing 25-

foot spans.  The existing span at the river is 75 feet.  A reasonable maximum span for the river 
would be around 140 feet.  The conflicts between the existing and the proposed footings would be 
studied in Preliminary Plans. 

• Jerome Sheffield asked if there will be any environmental restrictions due to species and plants. 
• Adrienne Conley stated that the Satilla River is critical habitat for Atlantic Sturgeon, so ecology 

would need to work out a special provision for times that construction could take place. 
• Troy Pittman asked what type of substructure is anticipated? 
• Brian Adams stated that some type of driven pile is likely. 
• Ryan Perry stated that we would have to coordinate with the locals that have jurisdiction over the 

boat ramp and work out an agreement that they would sign and acknowledge no adverse De 
minimis impacts to the resource. (4f) 

• Troy Pittman stated that after construction was complete that the boat ramp would need to be 
restored. 

• Jerome Sheffield asked if the boat ramp/driveway was access for the railroad. 
• The Plans would need to address that the contractor maintains access for the railroad during 

construction. 
• Ga Power Distribution will have to relocate their facilities. 
• Brian Adams stated that due to the hydraulics that the profile may need to be raised some. 
• Troy Pittman is to send comments in reference to the staging options to Aghdas Ghazi. 
• William Eastin asked about updating the cost estimate due to the difference in cost between the 

programmed cost in TPro and the concept report cost estimate.  The ROW and Utility cost are 
likely to increase too. 

• Mark Shuman recommended a possible three lane staging-2 lanes NB and 1 lane SB.  This 
alternate will also be added to the Concept Report. 

• Ryan Perry stated that Informal Section 7 coordination with National Marine Fisheries for the 
Atlantic Sturgeon will be required which will likely take 6-12 months. 

• Ryan Perry stated to be mindful of the 4f impacts to boat ramp and make sure the Environmental 
sub-consultant is scoped to do a 4f evaluation. 

• District Utilities stated that all power is to be shown reimbursable on the preliminary cost estimate.  
GA Power will claim prior rights on every project, but we won’t have any documents to review for 
approval/decline until 2nd submission.  For EMC’s we should have a more definite estimate once 
we receive plans that we can provide them. 
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Processed Date:9/12/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 299-0013-0 County: Ware SUFF. RATING: 50.5

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 299-0013-0 *19 Bypass Length: 19 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: SATILLA RIVER *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00038 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 38 - US 84 *31 Design Load: 2- H 15 243C Parapet Width: 0.00

9 Location: 2.5 MI E OF WAYCROSS 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.0

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 0- None.

*91 Inspection Frequency: 24     Date: 11/18/2015 27 Year Constructed: 1923 239A Handrail Left: 9- Concrete New Jersey Type Barrier.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 1982 239B Handrail Right: 9- Concrete New Jersey Type Barrier.

92B Underwater Insp Freq: 60  Date: 02/01/2017 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 6- Both sides, approach and continuous.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 6- Both sides, approach and continuous.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00084 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 14.3142 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 82 - 19.3710 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: O - Multiple combinations (be sure the different types are on file).

O. Concrete O. Concrete O. Concrete

234 Delineator: Yes

*100 STRAHNET: 2- The Feature is on a Non-Interstate STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 2-Concrete (Continuous) 237A Gas: 32- Side Right.

13A LRS Inventory Route: 2991003800  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 25 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 21.35 226 Bridge Curve: A: Vertical: YesB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 14- Urban - Other Principal Arterial 108A  Wearing Surface Type: 6. Bituminous *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00263 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 1 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 1- The Feature is part of the National Network For

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 299-00038D-021.31E
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Processed Date:9/12/2017

Bridge Serial Number: 299-0013-0 County: Ware SUFF. RATING: 50.5

Programming Data Measurements: Ratings and Posting

201 Project Number: BHF-026-3 (23) *29  AADT: 21290 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 8 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 4 66B Inventory Rating: 19

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 32

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013605 * 48 Maximum Span Length: 75 231A H-Modified: 21 Yes

252 Contract Date: 02/01/1901 * 49 Structure Length: 763 231B Type3/Tandem: 28 Yes

260 Seismic Number: 00000 51 Bridge Roadway Width: 76.0' 231C Timber: 37 Yes

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 79.60000000000001' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 76.0' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $00 50A Curb / Sidewalk Width Left: 0.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $0 50B Curb / Sidewalk Width Right: 0.0 261 H Inventory Rating: 13

96 Total Improvement Cost: (X$1,000) $0 32 Approach Rdwy. Width: 73.0' 262 H Operating Rating: 22

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 4

97 Year Improvement Cost Based On: 0 Rear Shoulder Left: Width: 6.8 Right Width:6.4 Type: 2 - Asphalt.        58 Deck Condition: 6 - Satisfactory Condition

114 Future AADT: 31935 Fwd Shoulder: Left Width: 6.8 Right Width:6.4 Type: 2 - Asphalt.        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 60.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 60.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:0 60B Scour Condition: 6 - Satisfactory Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 5 - Fair Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 13.9 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 20.5 *228 Minimum Vertical Clearance 68 Deck Geometry: 9

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 3. 10 - 19.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 21

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 28

223E Barrel Height: 0.0 245A Deck Thickness Main: 8.0 232C Timber: 37

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 2 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  



MS4 Concept Report Summary 

Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 
Is there a Project Level Exclusion that applies to this project:    ☐ No  ☒ Yes 
 If yes, please indicate which of the following exclusions apply: 

☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 
Coordinate with the appropriate local government or entity to determine stormwater management 
requirements. 

☒  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 
one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 
installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 
or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 
impervious area. 
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